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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 

ATLANTA FEDERAL CENTER 
61 FORSYTH STREET 

ATLANTA, GEORGIA 30303-8960 

MEMORANDUM 

Date: March 28, 2000 

To: David Clay, Assistant Regional Counsel 

Through: Ray Strickland, Enforcement Project Manager 

From Beth Brown Walden, Remedial Project Managei 

Subject: Carrier Air Conditioning Superfimd Site 
Past Costs 

This memorandum is in response to Mr. Russell Randall's letter dated March 20* regarding 
Dynamac's past costs. 

I have reviewed my files and ft)und TES VIII Work Assigmnent C04029 fi)r Dynamac/Black and 
Veatch. Dynamac was the prime contractor and Black and Veatch was the subcontractor under 
the TES Contract No. 68-W9-0005. Black and Veatch perfi)rmed RI/FS oversight. 

According to the EPA cost package, costs under this work assignment began occuring in October 
1989. Tbe Monthly Status Reports I have in nty file cover the period of September 1990 -
October 1992. For this period of time, I am missing June 1992, April 1991, May 1991, June 
1991, July 1991, and August 1991 Status Reports. I don't have any records for the period of 
October 1989 - August 1990. 

The Work Assignment was closed out on December 11, 1992. The last monthly I have in my file 
is for October 1992. The comment made in the "Progress Made This Report Period" states 
"completed close out activities." The cumulative costs at that date of reporting was $134,763.04. 

We are billing them for site amount: $162,694.89 and annual allocation: $31,987.60. 

At Mr. Randall's request I am providing a copy of Dynamac/Black and Veatch's monthly status 
reports. I have redacted confidential business information on the monthly status reports. 

Internet Address (URL) • http://www.epa.gov 
Recycled/Recyclable • Printed with Vegetable OII Based Inks on Recyded Paper (MInlnnum 30% Postconsumer) 

10626470 

http://www.epa.gov
dharri02
redacted
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DYNAMAC CORPORATION 

TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

November 
October, 
CERCLA 

100% 
97% 
98% 

18, 
1992 

1992 

• " ;;•"• 

• . • . - • > . . 

-' -̂  : ' 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 11.0 hours. The cumulative LOE is 
1,843.5 hours. The estimated LOE at completion of the Work Assignment is 1,896.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Preparation of the Monthly Status Report. Completed close out activities., 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. 

5. PROJECTED ACTIVITY NEXT PERIOD 

None. 
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FUNDING STATUS (AS OF REPORT DATE) 

Hoirs 

Total 

HOURS BILLED 

P4 
P3 
P2 
PI 
72 
Tl 

Total 

Carrert 

f 
I I . 0 

Cost/Fee 

$ 137,412.00 

By PLevel 

CflBilatlve 

1 
1842.5 

By Finn 

Dynamac 
Black and Veatch, Inc. 

Total 

DOLLARS BILLED 

Item 

Professioaal Labor 
Sapport Labor 

Subcontractor 
Consultant 
Indirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

$ 

$ 

Subcootractor/Consaltant LOE 

Total 

Incurred Costs 

Subcontractor 
ODC 

$ 

Carreit 

V 
11.0 

Correat 

375.00 
58 .81 

0.00 
94.73 

0.00 
529.11 

31.73 
0.00 

1,089.38 

Carreat 

1.0 

Carreat 

74.96 
0.00 

Canolative 

1842.5 

Canolative 

$ 5,043.89 
418.37 
299.80 

118,496.13 
0.00 

6 .579.71 
3.925.14 

0.00 

$ 134.763.04 

Cumulative 

1.0 

Cumalative 

$ 74.96 
0.00 

y-X^^i&m: 

Total Committed Charges 7 4 . 9 6 74 .96 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynainac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J fine Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: ̂^ 

' • • • - . : • • . • . • ^ 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

October 19, 1992 
September, 1992 
CERCLA. V 

• 99% . -
97% 
97% 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 1.0 hoiir. The cxintulatlve LOE Is 
1,832.5 ho\irs. The estimated LOE at completion of .the Work Assignment Is 1V896.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report and Performance Evaluation Report (PER). 

3. PROGRESS MADE THIS REPORT PERIOD 

Preparation of the Monthly Status Report and PER. Completed close out activities. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. 

5. PROJECTED ACTIVITY NEXT iPERIOD 

None. 



r Work j n e n t : C04029 

FUNDING STATUS (AS OF REPORT DATE) 

HOBW 

Total 

HOURS B I L L E D 

Cost/Fee 

$ 137,412.00 

Cirreot CaBalative 

P4 
P3 
P2 
P I 
T2 
Tl 

Totai 

Dyoanac 

Black and Veatcb, lac. 

Total 

DOLLARS B I L L E D 

Item 

Professioaal Labor i 
Sapport Labor 
OD(f 
Subcoatractor 
Coasaltaot 
lodirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee < 

COMMITMENTS 

Subcontractor/Consultant LOE 

Total 
Incurred Costs 

Subcontractor $ 
ODC 

Total Committed Charges 

3.0 

Cirreiit 

3 .0 

CBnert 

0.00 
0.00 
0.00 

242.02 
0.00 
0.00 
7.26 
0.00 

249.28 

Cnrrent 

1.0 

Current 

9 4 . 7 3 
0 . 0 0 

9 4 . 7 3 

By Firm 

Caaalatiye 

1831.5 

Cnmalatlve 

$ 4.668.89 
359.56 
299.80 

118,401.40 
0.00 

6,050.60 
3,893.41 

0.00 

$ 133,673.66 

Cumulative 

1,0 

Cumulative 

9 4 . 7 3 
0 . 0 0 

94.73 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

September 16, 1992 
August, 1992 
CERCLA 

99% 
97% 
97% 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 6.5 hours. The cximulatlve LOE is 
1,831.5 hours. The estimated LOE at completion of the Work Assignment is 1,896.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Preparation of the Monthly Status Report. Technical work has been completed and 
close out activities have been initiated. ' 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. 

5. PROJECTED ACTIVITY NEXT PERIOD 

Preparation of Monthly Status Report and Performance Evaluation Report. 



FUNDING STATUS (AS OF 

Total 

HOURS BILLED 

REPORT DATE) 

Horn 

WMIVi $ 

Work^Al^^gtmMiit: !C04029 

. . " . . : • • - ; ; - • • ; _ 

Cost/Fee 

137,412.00 

Cirrert Camalative 

P4 
P3 
P2 
PI 
T2 
T l 

Total 

Dyoamac 

Black aod Veatch, lac. 

Total 

DOLLARS B I L L E D 

item 

Subcontractor 
ODC 

S 

5.5 

CirTert 

242.02 
0.00 

5.5 1828.5 

'-•'' . y ' '" B y F i r m •';^^-

CiiTeit Camalative 

1828.5 

Camalative 

Professioaal Labor 
Sapport Labor 

Subcontractor 
Coasaltant 
ludirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

$ 

$ 

Subcontractor/Coasultant LOE 

Incurred Costs 

Total 

115.71 
7.63 
0.00 

185.95 
0.00 

145.29 
13.64 

0.00 

468.22 

Carreat 

3.0 

Carreat 

$ 4,668.89 
359.56 
299.80 

118,159.38 
0.00 

6,050.60 
3,886.15 

0.00 

$ 133,424.38 

Cumulative 

3.0 

Cumulative 

242.02 
0.00 

Total Committed Charges 242.02 242.02 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

• • . ^ ; - . j : 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

August 18, 1992 
July, 1992 
CERCLA 

98X 
96Z 
97X 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) ;: 

The LOE expended during this work period was 4.5 hours. The .cumulative LOE is 
1,825.0 hours. The estimated LOE at completion of the Work Assignment is 1,896.0 
hours, or lOOZ of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Coordination of Community Relations planning activities and preparation of the 
Monthly Status Report. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. 

5. PROJECTED ACTIVITY NEXT PERIOD 

Preparation of Monthly Status Report. 



2. 

3. 

4. 

FUNDING STATUS (AS OF REPORT DATE) 

Hoaw 

Total 

HOURS B I L L E D 

P4 
P3 
P2 
PI 
T2 

n 
Total 

Dynamac 

Black aod Veatch, lac. 

Total 

DOLLARS B I L L E D 

Hem 

Professional Labor 
Sapport Labor 
ODC 
Subcoatractor 
Coasoltant 
ludirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

Snbcontractor/Coasaltaat LOE 

Total 

$ 

Carreit 

5.5 

Carreat 

5.5 

Carreot 

93.75 
64.10 

0.00 
1,044.88 

0.00 
199.34 

42.06 
0.00 

1,444.13 

Carreat 

2.0 

"A 
WorkVA££<i£i^enti^tC04029M: 

-> • : ; • . : : , . • _.• \ , . " . . . M V . - . ^ ^ T ' : . 7 - 7 1 . " * ' A W . • . • ; ' , - ; • "• =. -" •: •;&;."r-;;.?:-"r 

Cort/Fee 

$ 137,412.00 

By P-Level 

Cimalatiye 

By Firm 

1823.0 

Cumulative 

1823.0 

Cumalative 

$ 4,553.18 
351.93 
299.80 

117,973.43 
0.00 

5,880.08 
3,871.75 

0.00 

$ 132,930.17 

Cumulative 

2 . 0 

. ^ i - ^ : . 
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COMMITMENTS ( C o n t . ) 

lacarred Costs 

Sabcontractor $ 
ODC 

Cirreit 

\ 185.95 
0.00 

Total Coainitted Charges 185.95 

^ J:??5!ilfe;^y™?s»?;ssssi.?;;^^ 

Ciairiatiw 

•r-y^fj^ 

185.95 
0.00 

185.95 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: C04029 Report Date: July 17, 1992 
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: JUNE, 1992 
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA 
Primary Contact: Beth Brown 
EPA RPO: Ken Meyer Technically Coiiq>lete: 95% 
Dynamac Contact: Jane Fenny LOE Expended: 99% 
Telephone Number: 404-681-0933 Dollars Expended: 99% , 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 3<0 hours. The cumulative LOE is 
1,817.5 hours. The estimated LOE at completion of the Work Assignment is 1,832.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Coordination of Community Relations planning activities and preparation of the 
Monthly Status Report. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period., 

5. PROJECTED ACTIVITY NEXT PERIOD 

Preparation of Monthly Status Report. 



1. 

2. 

.c Work A M H ^ e h t : 004029 

FUNDING STATUS (AS OF REPORT DATE) 

Hoars 

Total ffPHHi 

HOURS BILLED 

$ 132 

'^:XUm 
Cost/Fe«^ ' ' 

,185.00 

.-..y-'^iSJ. 

Cijreit Cimalatiw 

3. 

4. 

P4 
P3 
P2 
PI 

Total 

Dyaamac 

Black and Veatch, Inc. 

Total 

DOLLARS B ILLED 

Hem 

Subcontractor 
ODC 

50.0 

Carreat 

50.0 

Carreat 

Professioaal Labor 
Support Labor 
ODC 
Subcoatractor 
Cousaitaat 
Indirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

$ 

$ 

Subcontractor/Consultant LOE 

Incurred Costs 

Total 

112.50 
2.10 
4.20 

4 ,418.59 
0.00 

133.69 
140.13 

0.00 

4 ,811 .21 

Current 

3.0 

Carreat 

1,044.88 
0.00 

By Firm 

1817.5 

Camalative 

1817.5 

Camalative 

$ 4,459.43 
287.83 
299.80 

116,928.55 
0.00 

5,680.74 
3,829.69 

0.00 

$ 131,486.04 

Cnmnlative 

3.0 

Cumalative 

1,044.88 
0.00 

Total Committed Charges 1,044.88 1,044.88 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

4̂ -̂

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

June 17. 1992 
May, 1992 
CERCLA 

95% 
99% 
99% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 53.0 hours. The cximulative LOE is 
1,814.5 hours. The estimated LOE at completion of the Work Assignment is 1,874.0 
hours, or 103% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted a revised cost estimate on May 11, 1992 and also submitted the Monthly 
Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Commvinity Relations planning activities including developing graphics for the public 
meeting and the proposed plan, and the preparation of the final fact sheet. Prepared 
the Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Awaiting approval of revised cost estimate. 

PROJECTED ACTIVITY NEXT PERIOD 

Preparation of monthly report. 
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FUNDING STATUS (AS OF REPORT DATE) 

Horn 

Total ^ ~ 

HOURS BILLED 

Work^^£^4Lgnmentir^04029 

.mw 
Cod/Fee 

$ 132,185.00 

* \ i i : 

Cirreit CWillrffB 

P4 
P3 
P2 
PI 

Total 

Dyaamac 

Black and Veatch, lac. 

Total 

DOLURS BILLED 

Hei 

57.0 

Carreat 

57.0 

Caireot 

L 

Sabcontractor 
ODC 

Totai Comaiitted Chariges 

0.00 
0.00 

0.00 

ByFiroi 

1767:5 

CiEiIitive 

1767.5 

Camilative 

Professioaal Labor 
Sapport Labor 
OOC 
Sobcootractor 
CoasoKaot 
lodirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

$ 

5 

Snbcontractor/Coasaltaat LOE 

Incurred Costs 

Total 

225.00 
40.14 
0.00 

2,083.51 
0.00 

319.68 
80.05 
0.00 

2,748.38 

Carreat 

0.0 

Carreat 

$ 4,346.93 
285.73 
295.60 

112,509.96 
0.00 

5,553.91 
3.689.76 

0.00 

$ 126.681.89 

Cumalative 

4 7 . 0 

Cumalative 

4,418.59 
0.00 

4,418.59 
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DYNAMAC CORPORATION 

TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Taisk Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 404-681-0933 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

May 19, 1992 
APRIL, 1992 
CERCLA 

95% 
93% 
95% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 55.0 hours. The cumulative LOE is 
1,761.5 hours. The estimated LOE at completion of the Work Assignment is 1,874.0 
hours, or 103% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Community Relations planning activities including developing graphics for the public 
meeting and the proposed plan, and the preparation of the final fact sheet. Prepared 
the Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(Community Relations Activities). Sufficient budget and LOE remain to complete the 
remaining tasks as specified in the Work Plan. Because the current expenditure is 
approaching the authorized budget, the EPA WAM should consider a work plan 
modification to authorize additional funding if additional scope of work may be 
required. 

PROJECTED ACTIVITY NEXT PERIOD 

Community Relations planning. 



1 . FUNDING STATUS (AS OF REPORT DATE) 

Hoirs 

Total 

2. HOURS BILLED 

Work Asjrignment: 4004029 
-•.,>i;-if.tv> 

•.••,-y'..:;/WtC9;: 

Cost/Fee 

$ 132,185.00 

P4 
P3 
P2 
PI 

Total 

Dyaamac 

Black aad Veatch, lac. 

ToUl 

DOLLARS BILLED 

Hem 

Carreit 

tr 
5.0 

Carreat 

Camalative 

5.0 

Carreot 

By Firm 

Subcoatractor 
ODC 

2 .083 .51 
0.00 

1710.5 

Comaiatiye 

1710.5 

Camalative 

Professioaal Labor $ 
Sopport Labor 
ODC 
Sobcootractor 
CoosoHaot 
Indirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee $ 

COMMITMENTS 

Subcontractor/Consultant LOE 

Total 

Incurred Costs 

150.00 
0.00 
0.00 

117.68 
0.00 

173.95 
13.25 

0.00 

454.88 

Current 

51.0 

Carreot 

$ 4 ,121.93 
245.59 
295.60 

110,426.45 
0.00 

5,234.23 
3,609.71 

0.00 

$ 123,933.51 

Cumulative 

51.0 

Camalative 

2 ,083.51 
0.00 

Total Committed Charges 2 ,083 .51 2 ,083.51 
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DYNAMAC CORPORATION 

TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 . 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

April 17, 1992 
MARCH, 1992 
CERCLA 

95% 
93% 
93% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 1.0 hours. The cumulative LOE is 
1706.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0 
hours, or 100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Initiated Community Relations planning activities. 
Report and Performance Evaluation Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Prepared the Monthly Status 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(Community Relations Activities). Sufficient budget and LOE remain to complete the 
remaining tasks as specified in the Work Plan. Because the current expenditure is 
approaching the authorized budget, the EPA WAM should consider a work plan 
modification to authorize additional funding if additional scope of work may be 
required. 

PROJECTED ACTIVITY NEXT PERIOD 

Community Relations planning. 



r 
1 . FUNDING STATUS (AS OF REPORT DATE) 

Hoars 

Total 

2 . HOURS BILLED 

Work Assignment:>C04029 

Cost/Fee 

$ 132,185.00 

:Vl.'jK.t.^. 

• 'S I? 

Carreit Camalative 

P4 
P3 
P2 
PI 

Total 

Dyaamac 

Black and Veatch, Inc. 

Total 

D O L U R S B ILLED 

Hem 

Professional Labor $ 
Sapport Labor 
ODC 
Sabcontractor 
Coasaltaot 
Indirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee < 

COMMITMENTS 

Snbcontractor/ConsuHant LOE 

Total 

Incurred Costs 

Sabcontractor : 
ODC 

Total Committed Charges 

11.0 

Current 

11.0 

Carreot 

186.95 
0.00 
0.00 

357.62 
0.00 

216.79 
22.84 

0.00 

784.20 

Cnrreut 

0.0 

Current 

0.00 
0.00 

By Firm 

1705.5 

Camalative 

1705.5 

Camalative 

3.971.93 
245.59 
295.60 

110,308.77 
0.00 

5,060.28 
3.596.47 

0.00 

$ 123.478.64 

Camalative 

1.0 

Camalative 

117.68 
0.00 

0.00 117.68 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 404-681-0933 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

March 19, 1992 
FEBRUARY, 1992 
CERCLA 

95% 
93% 
93% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 8.0 hours. The cumulative LOE is 
1700.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0 
hours, or 100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Initiated Community Relations planning activities. Prepared the Monthly Status 
Report. Reviewed the revised PRP risk assessment. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(Community Relations Activities). Sufficient budget and LOE remain to complete the 
remaining tasks as specified in the Work Plan. Because the current expenditure is 
approaching the authorized budget, the EPA WAM should consider a work plan 
modification to authorize additional funding if additional scope of work may be 
required. 

PROJECTED ACTIVITY NEXT PERIOD 

Community Relations planning and complete the Performance Evaluation Report. 



FUNDING STATUS (AS OF REPORT DATE) 

Hoars 

Total 

HOURS B I L L E D 

Work^ASSi^sS^^ :c64029^ 

Cost/Fee 

§ 132.185,00 

Carreot Camalative 

P4 
P3 
P2 
PI 

Total 

Dyaamac 
Black aod Veatch, Inc. 

Total 

DOLLARS B I L L E D 

Item 

Professional Labor ; 
Sapport Labor 
ODC 
Sobcootractor 
CoosoKant 
Indirect Costs 
Base Fee 
Award Fee 

Totai Cost & Fee < 

COMMITMENTS 

Subcontractor/Consultant LOE 

Total 

Incurred Costs 

Subcontractor 
ODC 

6 .0 

Carreot 

6 .0 

Carreot 

74.78 
0.00 
0.00 

340.53 
0.00 

86.74 
15 .06 

0 .00 

5 1 7 . 1 1 

Current 

6.0 

Current 

357 .67 
0 .00 

Byf ina 

1694 .5 

Camalative 

1694 .5 

Camalative 

$ 3.784.98 
245.59 
295.60 

109.951.15 
0.00 

4.843.49 
3,573.62 

0.00 

$ 122.694.43 

Caanlative 

6 .0 

Cumulative 

357.67 
0 . 0 0 

Total Committed Charges 357 .67 357.67 
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DYNAMAC CORPORATION 
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

February 19, 1992 
JANUARY, 1992 
CERCLA 

95% 
92% 
92% 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 4.0 hours. The cumulative LOE is 
1693.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Initiated Community Relations planning activities. Prepared the Monthly Status 
Report. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(Community Relations Activities). Sufficient budget and LOE remain to complete the 
remaining tasks as specified in the Work Plan. Because the current expenditure is 
approaching the authorized budget, the EPA WAM should consider a work plan 
modification to authorize additional funding if additional scope of work may be 
required. 

5. PROJECTED ACTIVITY NEXT PERIOD 

Review of the revised PRP Risk Assessment Report. 
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FUNDING STATUS (AS OF REPORT DATE) 

Moors 

Total m m m 

HOURS BILLED 

$ 

Work A s s l ^ ^ 

132 

• •'.' X'-.^ '^ ' i^^^^^'-X • 

Cost/Fee 

,185.00 

iiy^COiiOpLBVyi^y^yi^l ^ y \ 
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Carreot Camalative 

P4 
P3 
P2 
PI 

Total 

Dyoamac 

Black aod Veatch, loc. 

Total 

DOLLARS B ILLED 

Hem 

Subcoatractor 
ODC 

9 . 5 

Correot 

9.5 

Correit 

By Firm 

340.53 
0 .00 

1689 .5 

Camalative 

1689 .5 

Comoiative 

Professiooal bbor 
Sapport Labor 
ODC 
Sabcootractor 
CoosoHaot 
lodirect Costs 
Base Fee 
Award Fee 

Total Cost & Fee 

COMMITMENTS 

Snbcontractor/Coi 

Incurred Costs 

$ 

$ 

saKaot LOE 

Total 

100.96 
6.07 

23.54 
365.07 

0.00 
149.64 

19.36 
0.00 

664.64 

Carreot 

4 . 0 

Correot 

$ 3.726.42 
229.37 
295.60 

109,610.62 
0.00 

4,756.75 
3.558.56 

0.00 

$ 122,177.32 

Cumulative 

4.0 

Camalative 

340.53 
0.00 

Total Committed Charges 340.53 340.53 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

January 17, 1992 
DECEMBER, 1991 
CERCLA 

92% 
92% 
92% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 7.5 hours. The cumulative LOE is 1685.0 
hours. The estimated LOE at completion of the Work Assignment is 1832.0 hours, or 
100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Reviewed the PRP's responses to EPA's comments on the Draft RI Report. 
Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Prepared the 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(FS Report review and Community Relations Activities). As discussed with Dynamac, 
upon receipt of the draft PRP FS Report BVWST will re-evaluate the budget and 
determine the need for additional LOE and budget. No difficulties were encountered 
during this reporting period. 

PROJECTED ACTIVITY NEXT PERIOD 

Review of the PRP Draft FS Report. 



3. 

4. 

FUNDING STATUS 

Total 

HOURS BILLED 

P4 
P3 
P2 
PI 

Total 

.•.\oi-ir.*.'>. • ;> 
,Vi.-f.',-. ., 

Horn 

Work 

Cofrwt 

42.5 

Corrert 

Dyoamac 
Black aod Veatch, loc. 

Total 

DOLLARS B I L L E D 

Hem 

Professioial Labor $ 
Sopport Labor 
ODC 
Sibcoitractor 
CoisiKait 
lodirect Costs 
Bas«Fe« 
Award Fee 

To ta lCos t lFN $ 

COMMITMENTS 

Sobcootnctor/CoosoHaot LOE 

Total 

«8 
42.5 

CifrMrt 

51.30 
0.00 
0.00 

2,399.27 
0.00 

68.18 
75.56 

0.00 

2 .594 .31 

Correot 

5.0 

Cott/Fee 

$ 132.185.00 

ByP-Level 

Comolatiw 

By Firm 

1680.0 

Comilatiw 

1680.0 

Comilatiw 

$ 3.625.46 
223.30 
272.06 

109.245.55 
0.00 

4.585.93 
3.538.57 

0.00 

$ 121.490.87 

Camalative 

5.0 



4. COMMITMENTS ( C o n t . ) 

locorred Costs 

Sobcootnctor $ 
ODC 

ClITHt 

365.07 
0.00 

Total CommHted Charges 365.07 

Comilatiw 
:.: .<' --V-

365.07 
0.00 

365.07 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 

Telephone Nxomber: 404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

December 18, 1991 
NOVEMBER, 1991 
CERCLA 

92% 
92% 
92% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 46.0 hours. The cumulative LOE is 
1677.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0 
hours, or 100% of the approved Work Assignment budget. ' 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Initiated review of the Draft FS Report. Prepared Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(FS Report review and Coimnunity Relations Activities). As discussed with Dynamac, 
upon receipt of the draft PRP FS Report BVWST will re-evaluate the budget and 
determine the need for additional LOE and budget.. No difficulties were encountered 
during this reporting period. 

PROJECTED ACTIVITY NEXT PERIOD 

Review of the PRP Draft FS Report. 
Report. 

Review PRP response to EPA comments on Draft RI 



1. FUNDING STATUS 

Total 

2. HOURS BILLED 

P4 
P3 
P2 
PI 

Total 

Dynamac 

Black aod Veatch, loc. 

Total 

3. DOLLARS BILLED 

H e i 

Professioaal Labor $ 
Sapport Labor 
ODC 
Sobcootractor 
Coosottaat 
Indirect Costs 
Base Fee 

Award Fee 

Total Cost & Fee \ 

4 . COMMITMENTS 

Subcoutractor/CoHsnItaat LOE 

Total 

Hoon 

Carreot 

1 1 . 0 

Correot 

1 1 . 0 

Carreot 

"'Mmm..... 
i:%C04029 

Cost/Fee 

$ 1 3 2 . 1 8 5 . 0 0 

B y P U v e l 

Camilative 

By Firm 

1637 .5 

Comoiative 

1637 .5 

Comoiative 

203 .94 
2 5 . 4 4 

0 . 0 0 
224 .32 

0 . 0 0 
272 .65 

21 .79 
0 . 0 0 

748 .14 

Carreot 

4 0 . 0 

$ 3 .574 .16 
223 .30 
272.06 

1 0 6 . 8 4 6 . 2 8 
0 .00 

4 . 5 1 7 . 7 5 
3 . 4 6 3 . 0 1 

0 .00 

$ 118 .896 .56 

Camalative 

40 .0 

•~^ii-.;A.-.-

• t . v ; 
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COMMITMENTS ( C o n t . ) 

locorred Costs 

Sabcootractor 
ODC 

Correot 

2.399.27 
0.00 

Cooiolative 

2.399.27 
0.00 

Total CommHted Charges 2.399.27 2,399.27 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

November 13, 1991 
October, 1991 
CERCLA 

-. 
90% 
89% 
80% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 5.0 hours. The cumulative LOE is 1631.5 
hours. The estimated LOE at completion of the Work Assignment is 1832.0 hours, or 
100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report and PER. 

PROGRESS MADE THIS REPORT PERIOD 

Reviewed comments on revised RI Report. Prepared Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks 
(FS Report review and Community Relations Activities). As discussed with Dynamac, 
upon receipt of the draft PRP FS Report BVWST will re-evaluate the budget and 
determine the need for additional LOE and budget.No difficulties were encountered 
during this reporting period. 

PROJECTED ACTIVITY NEXT PERIOD 

Initiate review of the PRP Draft FS Report. 



i. FUNDING STATUS 

Total 

2 . HOURS B I L L E D 

Work Ass 
• . • • y ^ \ 

'!••< r^- i 

Hoora Cost/Fee 

$ 132.185.00 

n t : C04029 .'• r - r " ; * * • . . - ' . • • . • .£ - • , -b^ ' \ i * ' « - . - f , -
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Correot Comoiative 

P4 
P3 
P2 
PI 

Total 

Dyaamac 

Black aod Veatch, l oc 

Total 

3 . DOLLARS B I L L E D 

H e i 

Professioaal Labor $ 
Sopport Labor 
ODC 
Sobcootractor 
CoosoHaot 
lodirect Costs 
Base Fee 
AwanlFee 

Total Cost & Fee $ 

4 . COMMITMENTS 

Subcootractor/CoasuHaot LOE 

Total 

5.0 

Carreot 

5.0 

Coffeot 

Carreot 

5.0 

By Fino 

1626.5 

Comoiative 

1626.5 

Comoiative 

0.00 
11.06 
0.00 

369.75 
0.00 
13.14 
11.82 
0.00 

405.77 

$ 

$ 

3,370.22 
197.86 
272.06 

106.621.96 
0.00 

4.245.10 
3.441.22 

0.00 

118,148.42 

Cumalative 

5.0 
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4 . COMNITMEMTS ( C e n t . ) 

locorred Costs 

Sobcootractor 
ODC 

^i:-=iSy:i^^-Ki?.ry 

Correot 

224.32 
0.00 

- ,.,,....,,-̂ . ,.....,.,„,..,....i^lpf!: 

Comolatiw 

224.32 
0.00 

Total CommHted Charges 224.32 224.32 



DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

ms 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
Jane Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

October 14, 1991 
September, 1991 
CERCLA 

90% 
89% 
89% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended*during this work period was 6.0 hours. The cumulative LOE is 1626.5 
hours. The estimated LOE at completion of the Work Assignment is 1832.0 hours, or 
100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the Monthly Status Report. 

PROGRESS MADE THIS REPORT PERIOD 

Initiated planning for CR public meeting. Prepared Monthly Status Report. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

Limited dollars and LOE hours remain in the budget to complete the remaining tasks (FS 
report review and Community Relations Activities). As discussed with Dynamac, upon 
receipt of the draft PRP FS report BVWST will re-evaluate the budget and determine the 
need for additional LOE and budget. 

PROJECTED ACTIVITY NEXT PERIOD 

Initiate review of the PRP draft FS report. 



FUNDING STATUS 

Total 

HOURS BILLED 

Hoars 

Work Asslpmeht;y;:;(C!MP29 : .--.r?.-.:'}^..-1:.;. 

Cost/Fee 

$ 132,185.00 

P4 
P3 
P2 
PI 

Total 

Carreot 

S 
37.0 

Current 

Cumalative 

BY Firm 

1621.5 

Cumulative 

Dynamac 
Black and Veatch, Inc. 

Total 

DOLLARS B I L L E D 

Item 

Professional Labor $ 
Sapport Labor 
ODC 
Subcontractor 
Consultant 
Indirect Costs 
Base Fee 
Award Fee 

Total Cos ts Fee $ 

COMMITMENTS 

Subcontractor/Consultant LOE 

Total 

m 
37.0 

Current 

33.99 
0.00 
0.00 

1.952.68 
0.00 

40.40 
60 .81 

0.00 

2,087.88 

Current 

5.0 

m 
1621.5 

Cumalative 

$ 3.370.22 
186.80 
272.06 

106,252.21 
0.00 

4,231.96 
3,429.40 

0.00 

$ 117.742.65 

Cumulative 

5.0 
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Work;Asslgiment:; 004029 
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COMMITMENTS (Cont.) 

Incurred Costs 

Sabcootractor i 
ODC 

Correot 

369.75 
0.00 

Camalative 

3 6 9 . 7 5 
0.00 

Total Committed Cbarges 369.75 369.75 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

April 23, 1991 
MARCH, 1991 
CERCLA 

78% 
66% 
61% 

;. -.t^ 

-y ' r 

• ' I T ' . 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 71.0 hours. The cumulative LOE is 120O }'-:y'ŷ  
hours." The estimated LOE at completion of the Work Assignment is 1,500.0 hours, or '>-̂ ^ 
82% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the Monthly Status Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Provided technical support to the EPA WAM regarding the PRP Proposed Phase III RI. 
Coordinated Phase III oversight activities and conducted oversight of PRP quarterly 
groundwater sampling activities; three groundwater split samples were collected and 
submitted to the ESD lab in Athens, Georgia. In addition, QA/QC spike and blank 
samples prepared by ESD were submitted to the PRP contractor. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

The amount of PRP fieldwork for which oversight and related travel expense was 
budgeted has been completed. The PRP, however, is conducting additional RI field 
work at the Carrier site. Additional LOE hours and budget will be required to 
conduct oversight of PRP field activities including the oversight conducted this 
work period (See Item 5). 

5. PROJECTED ACTIVITY NEXT PERIOD 

Provide oversight of Phase III sampling and well installation activities. PRP contractor 
Phase III RI activities are scheduled to begin March 19th. Additional LOE and budget (in 
addition to what was included in the Work Assignment budget) are required to conduct 
oversight of Phase III acitivities scheduled by the PRP contractor. A modified scope of 
work should be provided to the TES oversight contractor so that a revised oversight 
budget can be prepared and submitted to EPA for approval. 
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1 . FUNDING STATUS 

Total 

2 . HOURS B I L L E D 

P4 
P3 
P2 
PI 

Total 

Work AMV^^pnt-iPlMlWI^^Jlg aft: 

•:rc. 

Hoort 

Carreot 

19.0 

Correat 

m 
••:w;^?.'.^3a^•t^^^•:'J^^S^.'^~;-'x/-7-^^g~lCTjvaa:;^• 

Cost/Fe« 

$ 132,185.00 

Cumolative 

BvFirm 

1131.0 

Cumulative 

Dyaamac 
Black aad Veatch, loc. 

Total 

DOLLARS B I L L E D 

Hem 

Professiooal Labor $ 
Sapport Labor 
ODC 
Sabcootractor 
Coosoltaot 
lodirect Costs 
Base Fee 

TotalCost&Fee $ 

COMMITMENTS 

Subcootractor/Coasaitaot LOE 

Total 

2.0 
17.0 

19.0 

Correot 

67.48 
54.82 

0.00 
1.053.01 

0.00 
142.42 

39.53 

1.357.26 

Correot 

69.0 

90.0 
1041.0 

1131.0 

Cumulative 

$ 2.786.98 
170.80 
250.40 

71,511.69 
0.00 

3.439.65 
2.344.79 

$ 80,504.30 

Cumulative 

69.0 



4. 

m Work 

COMMITMENTS ( C o n t . ) 

locorred Costs 

Sobcootractor $ 
ODC 

Total Committed Ckarges 

Correot 

5.641.55 
0.00 

5,641.55 

- /••.'." . ^ ' X - ' 

Comolatlvt 

$ 5.641.55 
0.00 

5,641.55 
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DYNAMAC CORPORATION 

TES VIII WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

March 20, 
FEBRUARY, 
CERCLA 

78% 
75% 
73% 

1991 
1991 

•• • i 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 23.0 hours. The cvunulative LOE is 1129 ; • •' 
hours. The estimated LOE at completion of the Work Assignment is 1,500.0 hours, or '• 
100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the monthly status report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Provided technical support to the EPA WAM regarding the PRP draft RI report. Met 
with EPA WAM on February 12, 1991, to discuss additional oversight requirements. 
Reviewed PRP's response to EPA comments regarding Phase III RI activities. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

The amount of PRP fieldwork for which oversight and related travel expense was 
budgeted has been completed. The PRP. however, is planning additional RI field work 
at the Carrier site. Additional LOE hours and budget will be required to conduct 
oversight of additional projected PRP field activities. (See Item 5.) 

5. PROJECTED ACTIVITY NEXT PERIOD 

Provide technical support as required. Additional LOE and budget (in addition to what 
was included in the work assignment budget) will be required to conduct oversight of 
additional sampling and well installation activities scheduled by the PRP contractor. 
A modified scope of work should be provided to the TES oversight contractor so that a 
revised oversight budget can be prepared and submitted to EPA for approval. 



FUNDING STATUS 

Total 

HOURS BILLED 

P4 
P3 
P2 
PI 

Total 

( 

Dyaamac 

Black and Veatch, Inc. 

Total 

DOLLARS B I L L E D 

Hem 

Professiooal Labor $ 
Support Labor 
ODC 
Subcoatractor 
CousoHaut 
Indirect Costs 
Base Fee 

Total Cost & Fee < 

COMMITMENTS 

Snbcontractor/Cousultant LOE 
Total 

41 

132.0 

Current 

202.44 
0.00 
0.00 

7.613.92 
0.00 

218.11 
241.03 

8,275.50 

Current 

17.0 

............ • [-'.:::..': .. ... •^ . ; •^4^ :?^ . •^ ;K•y : • . • -^ :^ i | f ^p^ : 

Work Astfi,iVL:aent: ' C 0 4 0 2 9 ' B a s e ' ^ ' P e r l o a % i # i ' 

Hoars Cost/Fee 

$ 109,265.00 

By PLevel 

Carreot Camalative 

132.0 1112.0 

BvFirm 

Correot Cnmnlative 

1112.0 

Cnmnlative 

2,719.50 
115.98 
250.40 

70,458.68 
0.00 

3.297.22 
2,305.25 

79.147.03 

Cumulative 

17.0 



9. 

MX 
COMMITMENTS ( C o n t . ) 

locon-ed Costs 

Sobcootractor $ 
OOC 

Total Committed Charges 

Con-eot 

1.053.01 
0.00 

1,053.01 

Comoiative 

$ 1.053.01 
0.00 

1.053.01 

M - ' i ^ 
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DYNAMAC CORPORATION 

TES Vni WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

February 18, 1991 
JANUARY, 1991 
CERCLA 

78% 
74% 
72% 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 14.0 hours. The cumulative LOE is 
1106.0 hours. The estimated LOE at completion of the Work Assignment is 1,500.0 
hours, or 100% of the approved Work Assignment budget. 

DELIVERABLES 

Submitted the monthly status report. 

PROGRESS MADE THIS REPORT PERIOD 

Provided technical support.to the EPA WAM regarding the PRP draft RI report, project 
planning, and project maintenance. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

The amount of PRP fieldwork for which oversight and related travel expense was 
budgeted has been completed. The PRP, however, is planning additional RI field work 
at the Carrier site. Additional LOE hours and budget will be required to conduct 
oversight of additional projected PRP field activities, (See Item 5.) 

PROJECTED ACTIVITY NEXT PERIOD 

Provide technical"support as required. Additional LOE and budget (in addition to what 
was included in the work assignment budget) will be required to conduct oversight of 
additional sampling and well installation activities scheduled by the PRP contractor. 
A modified scope of work should be provided to the TES oversight contractor so that a 
revised oversight budget can be prepared and submitted to EPA for approval. 



6. FUNDING STATUS 

Total 

7. HOURS BILLED 

r 

Hoars Cost/Fee 

$ 109.265.00 

rk Assignment:Sicd4629 :s^i^l 

Correot Comoiative 

8. 

9. 

P4 
P3 
PZ 
PI 

Total 

Dynamac 

Black and Veatch, Inc. 

Total 

DOLLARS BILLED 
Hem 

20.0 

Current 

20.0 

Con-eot 

By Finn 

980.0 

Cumulative 

980.0 

Cumulative 

Professional Labor $ 
Support Labor 
ODC 
Subcontractor 
ConsuHaot 
lodirect Costs 
Base Fee 

Total Cost & Fee $ 

COMMITMENTS 

Subcontractor/Consultant LOE 

1 0 1 . 2 2 
0 . 0 0 
0 . 0 0 

1 , 5 3 4 . 0 6 
0 . 0 0 

1 0 9 . 0 5 
5 2 . 3 3 

1 , 7 9 6 . 6 6 

Cunent 

$ 

$ 

2 . 5 1 7 . 0 6 
115 .98 
250 .40 

6 2 . 8 4 4 . 7 6 
0 . 0 0 

3 . 0 7 9 . 1 1 
2 . 0 6 4 . 2 2 

7 0 . 8 7 1 . 5 3 

Cumulative 

Total 11.0 11.0 



"" ;:o;5S;?:î ft?iSi-S;&i;̂ ^^^^^^ Ass ignmen t :-.;;,C0402^^T^i^^ 

9 . COMMITMENTS ( C o n t . ) 

focoffed Costs Carreot Comoiative 

Sobcootractor $ 8 5 3 . 9 7 $ 8 5 3 . 9 7 
ODC 0 . 0 0 0 . 0 0 
Total Committed Charges 8 5 3 . 9 7 8 5 3 . 9 7 
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DYNAMAC CORPORATION 
TES Vin WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

January 17 
DECEMBER, 
CERCLA 

78% 
73% 
72% 

, 1991 
1990 

; -

:r--;. 

PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 20.0 hours. The cumulative LOE is 
1092.0 hours. The estimated LOE at completion of the Work Assignment is 1,500.0 | 
hours, or 100% of the approved Vork Assignment budget. 

DELIVERABLES 

The Technical Review and Comment R.eport was submitted on December 7, 1990. 

PROGRESS MADE THIS REPORT PERIOD 

Completed the review of the addendum to the Draft RI Report and submitted comments 
to EPA WAM. 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

The number of trips to the site to conduct required Phase I and Phase II oversight 
activities was greater than the amount estimated in the work plan budget; therefore, 
an overrun in travel costs has occurred. These costs will be addressed in the 
revised budget that will be prepared for additional oversight activity (see item 5). 

PROJECTED ACTIVITY NEXT PERIOD 

Provide technical support as required. Additional LOE and budget in addition to what was 
included in the work assignment budget will be required to conduct oversight of 
additional sampling and well installation activities scheduled by the PRP contractor. 
A modified scope of work should be provided to the TES oversight contractor so that a 
revised oversight budget can be prepared and submitted to EPA for approval. 
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DYNAMAC CORPORATION 

TES Vni WORK ASSIGNMENT C04029 STATUS REPORT 
AS^ 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
. Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

January 16, 1991 
DECEMBER, 1990 
CERCLA 

78% 
73% 

• ^^ t - JZ ' ^o 

" • - . ' . ' . ' ; . • 

; • ; * . ' . 

,1 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 20.0 hoxirs. The cumulative LOE is' 
/O^Z'^ 1097.0 hours. The estimated LOE at completion of the Work Assignment is 1,500.0 

hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

The Technical Review and Comment Report was submitted on December 7, 1990. 

3. PROGRESS MADE THIS REPORT PERIOD 

Completed the review of the addendvmi to the Draft RI Report and submitted comments 
to EPA WAM. 

•-j.^-.v.^ .• 

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

The ntimber of trips to the site to conduct required Phase I and Phase II oversight 
activities was greater than the amount estimated in the work plan budget; therefore, 
an oyerrxin in travel costs has occurred. These costs will be addressed in the 
revised budget that will be prepared for additional oversights activity (see item 5). 

PROJECTED ACTIVITY NEXT PERIOD 

Provide technical support as required. Additional LOE and budget in addition to what was 
included in the work assignment budget will be required to conduct oversight of 
additional sampling and well installation activities scheduled by the PRP contractor. 
A modified scope of work should be provided to the TES oversight contractor so that a 
revised oversight budget can be prepared and submitted to EPA for approval. 



6 . FUNDING STATUS 

ToUl 

7 . HOURS BILLED 

P4 
P3 
P2 
PI 

Total 

Dyoamac 

Black aid Veatch, loc 

Total 

DOLLARS BILLED 

Hem 

r 

Hoars Gost/Fe« 

$ 109,265.00 

BvP-Uvel 

Coffeot Comolativt 

•9.0 

Coneot 

Professioaal Labor $ 
SapportLabor 
OOC 
Sobcootractor 
CoosoHaot 
lodirect Costs 
Base Fee 

TotalCost&Fee $ 

COMMITMENTS 

Sabcoatractor/CoosoHaot LOE 

93.72 
11.54 

0.00 
821.14 

0.00 
118.06 

31.33 

1,075.79 

Cunent 

' -sm^^ r'rk As^lgnm 

m 
-9 .0 960.0 

BvFirm 

Cnrrent Cnmnlative 

960.0 

Camalative 

2,415.84 
115.98 
250.40 

61,310.70 
0.00 

2,889.77 
2,009.48 

68,992.17 

Ciialative 

Total 17.0 17.0 
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9. COMMITMENTS (Cont.) 

locon-ed Costs Correot Camalative 

Sabcootractor $ 1 . 5 3 4 . 0 6 $ 1 , 5 3 4 . 0 6 

ODC 0.00 0.00 

Total CommHted Charges 1 , 5 3 4 . 0 6 1 , 5 3 4 . 0 6 
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DYNAMAC CdRPORAnON 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Niimber; 
Subcontractor: 

C04029 
Rl/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

November 15, 1990 
OCTOBER, 1990 
CERCLA 

68% • -'XX 
64% 
62% '.-W 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 44.0 hours. The cumulative LOE is 961.5 -
hours. The estimated LOE at completion of the Work Assignment is 1,500.0 hours, or -i 
100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the monthly report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Prepared the draft oversight report which summarizes the PRP contractor activities 
and the TES oversight activities. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. 

5. PROJECTED ACTIVITY NEXT PERIOD 

Submit the draft oversight report, and initiate review of PRP draft Remedial 
Investigation Report. 



6. FUNDING STATUS 

7. 

Total 

HOURS BILLED 

P4 
P3 
P2 
PI 

Total 

Hoon 

Con'eot 

•im-^;-^.A^ 

$ 109,265.00 

BvP^vel 

Comolativt 

1.0 772.5 

By Fino 

Dynamac 
Black aod Veatch, loc. 

Total 

DOLLARS B I L L E D 

Hem 

Professional Labor $ 
Support labor 
ODC 
Subcontractor 
ConsuHaot 
Indirect Costs 
Base Fee 

Total Cost & Fee $ 

COMMITMENTS 

SubcoDtractor/ConsaHant LOE 

Total 

Con-eot 

s 
1.0 

Con'eot 

31.24 
0.00 
0.00 
0.00 
0.00 

35.04 
1.99 

68.27 

Cunent 

189.0 

Comoiative 

tss 
772.5 

Cumulative 

$ 2,088.52 
104.44 
250.40 

45,743.71 
0.00 

2,509.70 
1,520.90 

$ 52,217.68 

Cnmnlative 

189.0 



9. 

(^^ 

COMMITMENTS (Cont.) - ' i f t i W i i f ^̂ '̂  

locoffedCo$t» yr^^iMiH^-y 

Sobcootnctor 
ODC 

Total CommHted Chaises 

14,745.85 
0.00 

, 14;;745.85 
•' '.•'•••A.'-'".?.... 

• ^ y ; t S ' - t : ^ ' ••'• . 

,'-••• i R ' r S^:ytJ 
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14.745.85 
0.00 

14,745.85 

• '^^"udsyi 
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DYNAMAC CORPORATION 
TES v m WORK ASSIGNMENT C04029 STATUS REPORT 

W.A. Number: 
Task Type: 
Site Name: 
Primary Contact: 
EPA RPO: 
Dynamac Contact: 
Telephone Number: 
Subcontractor: 

C04029 
RI/FS COMPLIANCE OVERSIGHT 
CARRIER AIR CONDITION 
Beth Brown 
Ken Meyer 
J. Penny 
404-681-0933 
BVWST 

Report Date: 
Period Covered: 
CERCLA/RCRA: 

Technically Complete: 
LOE Expended: 
Dollars Expended: 

October 22, 1990 
SEPTEMBER, 1990 
CERCLA 

65% 
61% 
60% 

1. PROFESSIONAL LEVEL OF EFFORT (LOE) 

The LOE expended during this work period was 149.0 hours. The cumulative LOE is 
917.5 hours. The estimated LOE at completion of the Work Assignment is 1,500.0 
hours, or 100% of the approved Work Assignment budget. 

2. DELIVERABLES 

Submitted the monthly report and the Performance Evaluation Report. 

3. PROGRESS MADE THIS REPORT PERIOD 

Conducted field oversight and relinquished blanks and spikes to the PRP Contractor. 
Began drafting the comprehensive oversight report. 

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN 

No difficulties were encountered during this reporting period. The Period of 
Performance (POP) date needs to be extended beyond 30 September 1990. 

5. PROJECTED ACTIVITY NEXT PERIOD 

Submit the draft oversight report. 
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6. 

7. 

• - . 

FUNDING STATUS 

Total 

HOURS B I L L E D 

c i:vV.:.i'ci5j!Ji'f;: 

HoHS Cost/Fe> 

$ 1 0 9 , 2 6 5 . 0 0 

Con'eot Cumnlat'm 

P4 
P3 
P2 
PI 

Total 

Dynamac 

Black and Veatch, Inc. 

Total 

8 . DOLLARS BILLED 

Hem 

Professional Labor $ 
Sapport Labor 
ODC 
Subcontractor 
ConsuHant 
Indirect Costs 

Base Fee 

Total Cost & Fee < 

9 . COMMITMENTS 

Snbcontractor/ConsuHant LOE 

Total 

200.0 

Cunent 

200.0 

Cun'ent 

93 .72 
1 0 . 6 0 

3 .00 
1 2 , 1 3 3 . 3 2 

0 . 0 0 
112.92 
370.61 

12,724.17 

Cunent 

146.0 

BY Finn 

771.5 

Cumulative 

771 .5 

Cumulative 

$ 2 . 0 5 7 . 2 8 
104.44 
250.40 

45.743.71 
0.00 

2.372.86 
1.515.86 

$ 52.044.55 

Cumulative 

146.0 
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9. COMMITMENTS (Cont.) 

Incon-ed Costs 

Sabcootractor 
ODC 

Total CommHted Charges 

•^^aiCoiTeot 

11,919.73 
: 0.00 

l l , 9 i 9 . 7 3 
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Comoiative 

11,919.73 
0.00 

11,919.73 

• •.i3Jji.S';.;%i. 
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